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Diary: Dispute

General

I attended the BCE meeting in Sacramento.
Chuck Tran called to say that the seismic joint bolts layout at abutment 23L is off by 2.5" to 3". I requested
Matt and Abe to check the bolts' layout before any action is taken.
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